

EXTENDED CONTENTS

<i>Preface</i>	xiii
<i>Table of cases</i>	xiv
<i>Table of primary legislation</i>	xxxv
<i>Table of secondary legislation</i>	xxxvii

PART A OUTSET – BIRTH OF A TECHNOLOGY PROJECT

1 PRE-CONTRACT MATTERS

A	SELECTION OF CONTRACTING PARTY	1.01
B	PRE-CONTRACTUAL DOCUMENTS	1.06
	i Statements of requirements/invitations to tender	1.06
	ii Tenders	1.14
	iii Letters of intent	1.21
	a 'Non-binding' letters of intent	1.25
	b Agreements to negotiate	1.27
	c Potential binding terms	1.31
	d Binding letters of intent	1.33
	iv Estimates	1.34
	a A cautionary tale: time estimates in the <i>BSkyB</i> case	1.37
	b A contrast: cost estimates in the <i>BSkyB</i> case	1.40
	c Lessons for suppliers	1.44
	d Lessons for customers	1.49

2 LIABILITY FOR PRE-CONTRACTUAL STATEMENTS

A	CONTRACTUAL LIABILITY	2.02
B	MISREPRESENTATION	2.04
	i The meaning of the statement	2.06
	ii Actionable statements	2.08
	iii Non-disclosure	2.15
	iv Representation by conduct	2.17
	v Statement to the claimant	2.18
	vi Intention	2.19
	vii Inducement	2.20
	viii Fraud	2.21
	ix Corporate defendants	2.25
	x Negligent misrepresentation	2.31
	xi Misrepresentation Act 1967, section 2(1)	2.32
	xii Negligent misstatement	2.34
C	REMEDIES	2.35
	i Rescission <i>ab initio</i>	2.35
	ii Damages	2.41

3 CONTRACT NEGOTIATION AND PROJECT METHODOLOGY

A	INTRODUCTION	3.01
B	DEVELOPMENT MODELS: WATERFALL OR AGILE	3.05
C	OTHER PRE-CONTRACT CONSIDERATIONS AND ACCEPTANCE OF TENDER	3.19

i	Dispute resolution provisions	3.19
ii	Internal inconsistencies	3.20
iii	Failure to complete the drafting process: starting work without a signed contract	3.21
iv	Agreement on essential terms	3.27
v	Incomplete agreements	3.33
vi	Conditionality: requirement for a formal contract	3.36
vii	Acceptance of tender	3.40

PART B NURTURING, MAINTAINING AND DELIVERING THE PROJECT

4 THE CONTRACTUAL FRAMEWORK

A	OVERVIEW	4.01
B	STATEMENT OF WORK	4.07
C	FUNCTIONAL AND DESIGN SPECIFICATIONS	4.09
D	PROJECT PLANS	4.14
E	IMPLICATION OF TERMS	4.16
i	Implication as a matter of fact	4.17
ii	Implication as a matter of law	4.21
iii	Software: goods or services	4.26

5 HOUSEKEEPING

A	RISKS AND CONSEQUENCES OF NOT ADHERING TO CONTRACTUAL TERMS	5.02
i	Breach of contract	5.02
ii	Estoppel	5.08
a	Estoppel by convention	5.08
b	Estoppel by representation and promissory estoppel	5.10
c	'Contractual estoppel'	5.14
iii	Waiver	5.16
a	Use of the term 'waiver'	5.16
b	'No waiver' clauses	5.17
iv	Acquiescence	5.19
v	Variation	5.21
a	Requirements at common law	5.21
b	Contractual requirements	5.27
c	Variation or rescission?	5.33
vi	The giving of notices	5.38
a	Notices 'in writing' and by email	5.40
b	Contractual notice requirements	5.44
c	Notices containing errors	5.52
d	'Reasonable notice'	5.57

6 PROJECT MANAGEMENT

A	COOPERATION BETWEEN SUPPLIER AND CUSTOMER	6.01
B	RESOURCING THE PROJECT THROUGHOUT ITS TERM	6.10
C	MANAGING THE EVOLUTION OF PROJECT REQUIREMENTS	6.18
D	DUTIES OWED BY A CONSULTANT	6.23
E	CHANGE CONTROL	6.24
i	Changes in scope	6.24
ii	Change control processes	6.27
a	Change requests	6.27
b	Assessing the impact and cost of the change	6.29
c	Approval	6.30
d	Recording changes	6.32
F	RECORD MAINTENANCE	6.34
i	Types of 'document'	6.36
a	The contract	6.40

b	Drafts and negotiation materials	6.42
c	Minutes of meetings and notes of calls during the project	6.44
d	Other categories of documents	6.46
ii	Document retention following completion of the project	6.48
7	DELIVERY AND ACCEPTANCE	
A	REASONABLE/BEST ENDEAVOURS	7.01
i	'Reasonable' and 'all reasonable' endeavours	7.07
ii	Best endeavours	7.12
B	PRIME AND SUBCONTRACTING	7.17
C	LICENSING	7.22
D	CONTRACTUAL INDEMNITIES	7.28
8	TESTING	
A	OVERVIEW	8.01
B	BUG TOLERANCE	8.05
9	OTHER ASPECTS OF PERFORMANCE	
A	BENCHMARKING	9.01
B	SERVICE CREDITS	9.05
i	Background to service levels and service credits	9.05
ii	Negotiating service levels and service credits	9.10
iii	How are service levels to be defined?	9.13
iv	How will service credits be structured/applied?	9.19
v	An exclusive remedy?	9.24
vi	Is a customer's exercise of a service credits regime constrained by the common law?	9.25
vii	Impact of the law on penalties/liquidated damages upon service credits	9.28
viii	If it applies, how does the law on penalties apply to service credit regimes?	9.31
ix	Practical steps in operating service credit regimes	9.34
10	DELAY	
A	INTRODUCTION	10.01
B	TIME FOR PERFORMANCE	10.03
C	BREACH	10.08
D	TERMINATION AT COMMON LAW	10.10
E	PREVENTION PRINCIPLE	10.17
 PART C IN SICKNESS AND IN HEALTH – THE AILING PROJECT, INTERIM DISPUTE RESOLUTION AND RESUSCITATION		
11	PROJECT RESCUE	
A	INTRODUCTION	11.01
B	PRESERVING TIME FOR NEGOTIATION	11.08
C	COMMON APPROACHES TO PRESERVING TIME AND RESOLVING DISPUTES	
MID-PROJECT		11.13
i	De-scoping	11.13
ii	Use of heads of terms to record 'in-project' dispute settlement	11.17
D	STANDSTILL AGREEMENTS	11.23
i	Suspension of rights and agreements not to sue	11.26
ii	Cessation of work	11.38
iii	'Time-bar' considerations	11.48
iv	Other losses of rights	11.56
v	Steps required to effect a standstill	11.58
vi	Standstill agreements: common issues	11.62
vii	Potential benefits of a standstill agreement	11.68

E	STEP-IN RIGHTS	11.71
12 REPRESENTATIONS WHEN RE-BASELINING		
A	INTRODUCTION	12.01
B	RELIANCE	12.06
C	A REAL LIFE ILLUSTRATION OF ALLEGED MISREPRESENTATION DURING RE-BASELINING: THE <i>BSKYB V EDS</i> LITIGATION	12.10
13 TERMINATION RIGHTS		
A	EXPRESS TERMINATION RIGHTS AND CURE PROVISIONS	13.01
i	Termination for convenience	13.03
ii	Options to terminate on occurrence of specific event	13.06
iii	Termination for cause	13.07
a	Material breach	13.12
b	Failure to make payments	13.20
c	Licensing	13.24
d	Other clauses: any breach and substantial breach	13.27
iv	Remediability	13.39
B	COMMON LAW TERMINATION: REPUDIATORY BREACH	13.47
i	The common law and its interaction with the parties' agreement	13.47
ii	Identifying repudiatory breach of a technology project contract	13.55
C	PRESERVATION OF TERMINATION OPTIONS	13.70
i	Election, acceptance and affirmation	13.70
ii	Other losses of rights: party in breach takes remedial action	13.82
iii	'Cooperative contracts'; impact of termination rights	13.86
D	RESERVING RIGHTS	13.89
i	Reserving rights generally	13.89
ii	Interrelationship of affirmation and 'no waiver' provisions	13.90
E	PRACTICAL IMPLICATIONS	13.95
i	Operational issues	13.95
ii	Suspension of work	13.97
F	TERMINATION PROCEDURES	13.102
G	EXIT CLAUSES AND IP TRANSFER	13.107
14 PROJECT 'RESUSCITATION'		
A	INTRODUCTION	14.01
B	ROLE OF CONTRACTUAL GOVERNANCE AND ESCALATION PROCEDURES: SETTLEMENT CONSIDERATIONS	14.03
i	Settlement vs independent ruling	14.04
ii	What impact is the dispute having on the project?	14.05
iii	How many parties are (or may be) involved in the dispute?	14.08
iv	Do the other parties' interests align?	14.12
v	Are the parties concerned to keep the dispute confidential?	14.13
vi	Can a clear assessment be made of potential liabilities if the dispute progresses to trial, final arbitral hearing or other forum outside of the parties' control?	14.16
vii	What resources will be needed to progress the dispute?	14.19
viii	What is the state of the relationship between the contracting parties? Does the importance of the dispute mean that it must be resolved immediately, even if settlement is impossible?	14.21
ix	Is settlement a useful pretext to agree wider changes to the project?	14.24
x	Practical considerations if settlement is pursued	14.26
xi	When should settlement be proposed?	14.27
xii	Identifying all relevant parties	14.29
xiii	Who will conduct the settlement negotiations?	14.33
xiv	What is the forum for settlement negotiations?	14.37
xv	Will negotiations be 'without prejudice'?	14.38

xvi	'Without prejudice to a party's position' vs without prejudice privilege – what is the difference?	14.56
xvii	What are the substantive terms of settlement?	14.58
xviii	Are all actual and contingent liabilities being settled?	14.60
xix	Are obligations under the settlement agreement intended to be conditional?	14.64
xx	Do the parties intend only to compromise part of the dispute?	14.66
xxi	What enforcement mechanisms do the parties intend should be available in the event that the settlement agreement is breached?	14.68
xxii	Other effects on the existing contract	14.70
C	PRESERVING CLAIMS: POTENTIAL PITFALLS	14.73
i	Scope of the reservation of rights: are some matters being settled, while the parties seek to preserve rights in respect of other matters?	14.75
ii	Is there a risk of waiver of accrued rights?	14.77
iii	Waiver by estoppel	14.79
iv	Waiver by election	14.81
v	Time-bar	14.83
vi	Limiting risks of loss of rights	14.84

15 INTERIM DISPUTE RESOLUTION

A	ESCALATION CLAUSES	15.02
i	Introduction	15.02
ii	Common structures	15.05
iii	Advantages and disadvantages of escalation clauses	15.11
iv	Enforceability	15.31
v	Drafting considerations	15.47
vi	Further considerations at the mid-project stage	15.50
B	DISPUTE BOARDS	15.51
i	Overview	15.51
ii	Advantages and disadvantages of dispute boards	15.70
iii	Case law relating to dispute boards	15.79

16 ENFORCING A CONTINUING RELATIONSHIP

A	DECLARATION	16.02
B	INJUNCTION AND SPECIFIC PERFORMANCE	16.04
C	FINAL INJUNCTION	16.10
D	INTERIM INJUNCTION	16.14
i	Prospects of success	16.15
ii	Adequacy of damages	16.17
iii	Balance of convenience	16.28
iv	Undertaking as to damages	16.31
v	Mandatory injunction	16.32
vi	Prevention of termination	16.39
E	SPECIFIC PERFORMANCE	16.51
F	DISCRETION	16.54

PART D QUANTIFICATION OF CLAIMS FOR COMPENSATION

17 QUANTIFICATION OF CLAIMS FOR COMPENSATION

A	INTRODUCTION	17.01
B	DAMAGES FOR BREACH OF CONTRACT: GENERAL COMMENTS	17.06
i	Introduction	17.06
ii	The compensatory principle	17.09
iii	Contractual or liquidated damages	17.14
a	Primary vs secondary obligation	17.18
b	The test of whether something is a penalty clause	17.20
iv	Damages on the wasted expenditure basis	17.27

v	The claimant's choice, and the overlap between lost benefit and wasted expenditure claims	17.33
vi	Burden and standard of proof, causation and remoteness	17.36
vii	A 'trap' for the unwary? Termination clauses	17.42
viii	Losses suffered within a group of companies	17.43
C	DAMAGES ON THE LOST BENEFIT BASIS	17.50
i	Difference in value	17.53
ii	Cost of restoration: repair and replacement	17.58
iii	Overlap between damages and cost of mitigation	17.62
iv	Cost of a replacement system as reasonable mitigation of continuing losses	17.63
v	Examples of recovery of the cost of a replacement system	17.69
vi	Loss of future profits	17.78
vii	Anticipated savings	17.86
viii	Additional out of pocket expenditure	17.95
ix	Additional or 'wasted' staff time	17.97
x	Preservation of customer goodwill	17.104
xi	Effect on loss of benefit damages of a right to terminate for convenience	17.105
D	DAMAGES ON THE WASTED EXPENDITURE BASIS	17.108
i	Monies paid to supplier	17.109
ii	Out of pocket expenditure, consultants' fees and wasted staff time	17.115
iii	Damage to existing business	17.116
iv	Mitigation	17.117
v	Savings from alternate system	17.118
E	SUPPLIER'S CLAIMS	17.119
F	GLOBAL CLAIMS	17.120
i	Factual basis	17.124
ii	Loss not incurred 'in any event'	17.127
iii	Matters for which the defendant is not responsible	17.130
iv	Separating claims	17.132
G	DAMAGES ON THE TORTIOUS BASIS	17.137
i	Misrepresentation in technology projects	17.139
ii	Damages for fraud	17.143
iii	Concurrent claims in contract and tort	17.147
H	PARTICULAR CHALLENGES WITH LONG-RUNNING DISPUTES	17.148
i	Technology develops beyond the contracted solution	17.148
ii	Retaining a legacy system for baselining	17.161
I	ENFORCEMENT OF CONTRACTUAL INDEMNITIES	17.164
i	Indemnity as a debt claim	17.164
ii	Indemnity following breach of contract	17.174
iii	Claims under an indemnity for losses which would otherwise be too remote	17.180
iv	Is the indemnified party required to mitigate its losses?	17.189
v	Other limitations	17.193
J	MITIGATION – PRACTICAL STEPS	17.198
i	Overview	17.198
ii	Hardware	17.200
iii	Software	17.202
iv	Other actions	17.207
v	Overlap between mitigation and repudiatory breach	17.209

18 EXEMPTION/LIMITATION CLAUSES

A	INTERPRETATION	18.04
B	DELIBERATE BREACH	18.08
C	EXCLUSION OF LIABILITY FOR CONSEQUENTIAL LOSS	18.13
D	<i>CONTRA PROFERENTEM</i>	18.16
E	THE UNFAIR CONTRACT TERMS ACT	18.20

PART E CONDUCTING TECHNOLOGY CONTRACT DISPUTES**19 FORUM FOR RESOLVING DISPUTES**

A	THE CIVIL COURT SYSTEM	19.02
i	Pre-action	19.13
ii	Initial procedural timetable	19.18
iii	Designation of judge	19.21
iv	Case management conference and procedural matters	19.22
B	ARBITRATION	19.24
C	MEDIATION	19.28
i	Structure of mediation	19.32
ii	Benefits of mediation against non-facilitated negotiation	19.43
iii	Choosing a mediator: industry expert or lawyer	19.47
iv	Interim mediations: impact on ongoing project	19.53
D	EXPERT DETERMINATION	19.57
i	The expert determination clause	19.60
ii	Naming the expert	19.65
iii	Defining 'technical disputes'	19.69
iv	Reasoned decisions	19.72
v	Challenging the decision	19.75
vi	Enforcement	19.81
vii	Impact on an ongoing project	19.82

20 DISCLOSURE

A	INTRODUCTION	20.01
B	SOLICITOR'S OVERRIDING DUTY TO THE COURT	20.05
C	DOCUMENT PRESERVATION	20.10
i	When should document preservation first be considered?	20.11
ii	Key steps in the preservation of documents	20.15
iii	The 'document hold' notice	20.19
iv	Potential consequences if disclosable documents are destroyed	20.25
v	Electronic disclosure	20.28
a	Electronic data	20.31
b	Electronic Documents Questionnaire (EDQ)	20.35
c	E-disclosure in cases before the Technology and Construction Court (TCC)	20.42
d	Types of electronic documents	20.46
e	Storage media	20.47
f	Encryption	20.48
g	Third-party suppliers of eDisclosure services	20.51
h	Review	20.53
D.	COMMON PRACTICAL ISSUES WITH INSPECTION	20.59
i	Documents inaccessible/unreadable without specialist equipment and facilities	20.60
ii	Maintaining confidentiality of disclosed documents	20.62
iii	Demonstrations and access to working examples	20.65

21 WITNESSES

A	WITNESSES OF FACT	21.01
B	EXPERT WITNESSES	21.06
i	Practicalities	21.07
ii	Role and duties of the expert	21.11
iii	Instructing experts	21.18
a	Guidance	21.18
iv	Substitution of experts	21.21