

CONTENTS

<i>Preface</i>	xiii
<i>Table of cases</i>	xiv
<i>Table of primary legislation</i>	xxxv
<i>Table of secondary legislation</i>	xxxvii

PART A OUTSET – BIRTH OF A TECHNOLOGY PROJECT

1 Pre-contract matters	3
2 Liability for pre-contractual statements	18
3 Contract negotiation and project methodology	32

PART B NURTURING, MAINTAINING AND DELIVERING THE PROJECT

4 The contractual framework	51
5 Housekeeping	66
6 Project management	84
7 Delivery and acceptance	101
8 Testing	113
9 Other aspects of performance	117
10 Delay	129

PART C IN SICKNESS AND IN HEALTH – THE AILING PROJECT, INTERIM DISPUTE RESOLUTION AND RESUSCITATION

11 Project rescue	139
12 Representations when re-baselining	159
13 Termination rights	166
14 Project ‘resuscitation’	206
15 Interim dispute resolution	234
16 Enforcing a continuing relationship	258

PART D QUANTIFICATION OF CLAIMS FOR COMPENSATION

17 Quantification of claims for compensation	279
18 Exemption/limitation clauses	343

PART E CONDUCTING TECHNOLOGY CONTRACT DISPUTES

19 Forum for resolving disputes	357
20 Disclosure	380
21 Witnesses	412

<i>Index</i>	423
--------------	-----